

Handout 11.3: Typical EGRA Timeline

Activities for EGRA Survey Plan	Month 1				Month 2				Month 3				Month 4				Month 5				Month 6				Month 7				Month 8				Month 9				Month 10				
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	
Identify purpose, research questions	█	█	█	█																																					
Identify, on-board team (subs, individuals)	█	█	█	█																																					
Develop instruments					█	█	█	█																																	
Identify sampling framework and schools									█	█	█	█																													
Render instruments into e-data system (if using)									█	█	█	█																													
Train assessors													█	█																											
Pilot instruments															█																										
Analyze pilot data															█	█																									
Revise, finalize instruments															█	█	█																								
Collect data																	█	█																							
Clean, process data																			█	█	█																				
Analyze data, write report																						█	█	█	█	█	█	█	█												
Disseminate, discuss, and use results																																		█	█	█	█				